COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2020

ESTI MATE SUMVARY 14: 53: 39
CONTI D C22771 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22771-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TI ME ALLOW 73 WORK DAYS
R4 LONGMONT ADA CURB RAMPS PERCENT TIME:  89.04 ORI G TI ME ALLON 73 WORK DAYS
PRQJECT NO. CR400- 367
R4 LONGMONT ADA CURB RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4 VELD
CONTRACTOR:
SI LVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 28/ 2020 DATE TIME STARTED 10/21/2019
154 Cl SNE Cl RCLE DATE LET 08/ 22/ 2019 DATE WORK BEGAN 10/ 21/2019
DATE AWARDED 09/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/20/2019 DATE ACCEPTED
BRI GHTON CO 80601 (303) 710- 0543 DATE NOTI CE TO PROCEED 10/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 066, 076. 54 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMTI:  $  1,124,675.50 NON- PARTI Cl PATI NG 905, 196. 55 30, 000. 00
PERCENT COMPLETE: 85. 05% TOTAL EARNI NGS 906, 696. 55 30, 000. 00
FUNDS AVAI LABLE: $ 159, 379. 99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 906, 696. 55 30, 000. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 870. 13 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 889, 826. 42 30, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 889, 826. 42 30, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30, 000. 00

APPROVED FOR PAYMENT BY
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CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22771-BID ESTI MATE RUN 04/ 09/ 2020
PRQIECT CR400- 367 ESTI MATE NO. 0004 14:53: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0065 210-00827 Reset Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
450. 00000 10. 000 4, 500. 00
0070 210-00860 Reset Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 40. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0080 210-04010  Adjust Manhol e 3. 000 3. 000
EACH 0. 000 0.00
400. 00000 3. 000 1, 200. 00
0085 210- 04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0090 212-00050 Sod 776. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0095 212-01200 Landscape Restoration 1. 000 0. 750
LS 0. 000 0. 00
17, 000. 00000 0. 750 12, 750.00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 67. 430 67.430
TON 0. 000 0.00
210. 00000 67.430 14, 160. 30
0105 412-00190 Concrete Pavenent (Patching) 66. 000 66. 000
SY 0. 000 0. 00
160. 00000 66. 000 10, 560. 00
0110 608-00000 Concrete Sidewal k 702. 000 702. 000
Sy 0. 000 0.00
113. 00000 702. 000 79, 326. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22771-BI D ESTI MATE RUN 04/ 09/ 2020
PRQIECT CR400- 367 ESTI MATE NO. 0004 14:53: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 608-00010 Concrete Curb Ranp 1, 323. 000 1, 323. 000
Sy 0. 000 0. 00
190. 00000 1, 323. 000 251, 370. 00
0120 608-00015 Det ect abl e War ni ngs 40. 000 30. 000
SF 10. 000 1, 080. 00
108. 00000 40. 000 4,320.00
0125 609-20010 Curb Type 2 (Section B) 34.000 34.000
LF 0. 000 0. 00
50. 00000 34.000 1, 700. 00
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 768. 000 768. 000
LF 0. 000 0. 00
48. 00000 768. 000 36, 864. 00
0135 610-00030  Median Cover Material (Concrete) 496. 000 496. 000
SF 0. 000 0. 00
18. 00000 496. 000 8,928. 00
0140 613-00200 2 Inch Electrical Conduit 117. 000 117. 000
LF 0. 000 0. 00
50. 00000 117.000 5, 850. 00
0145 613-07002 Type Two Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0150 613-07003 Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0155 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 1.000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0160 614-72863 Pedestrian Push Button Post Assenbly 7.000 0. 000
EACH 3. 000 10, 500. 00
3, 500. 00000 3. 000 10, 500. 00
0165 625-00000  Construction Surveying 1. 000 0.500
LS 0. 000 0. 00
19, 500. 00000 0. 500 9, 750. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22771-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: CRA400- 367 ESTI MATE NO. 0004 14: 53: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-00000  Mbbilization 1. 000 0.922
LS 0. 000 0. 00
110, 000. 00000 0.922 101, 420. 00
0175 626-01104 Public Information Services (Tier V) 1. 000 0. 900
LS 0. 000 0. 00
5, 000. 00000 0. 900 4,500. 00
0180 627-30405 Preforned Thernopl astic Pavement Marking (Wrd- Symbol) 16. 000 16. 000
SF 0. 000 0. 00
30. 00000 16. 000 480. 00
0185 627-30410  Preformed Thernopl astic Pavenment Marking (Xwal k- St op 6, 742. 000 6, 036. 000
Li ne
) SF 706. 000 9,178. 00
13. 00000 6, 742. 000 87, 646. 00
0190 630-00007 Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
500. 00000 30. 000 15, 000. 00
0195 630-00012 Traffic Control Managenent 39. 000 37. 000
DAY 2.000 1, 000. 00
500. 00000 39. 000 19, 500. 00
0197 630-00000  Fl aggi ng 520. 000 509. 000
HOUR 11. 000 220.00
20. 00000 520. 000 10, 400. 00
0200 630-80340 Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
0205 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 16. 000
EACH 12. 800 1, 280. 00
100. 00000 28. 800 2,880.00
0210 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0215 630-80350  Vertical Panel 30. 000 4.500
EACH 3.600 252.00

70. 00000 8.100 567. 00
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ESTI MATE NO 0004
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CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22771-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: CRA400- 367 ESTI MATE NO. 0004 14: 53: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-06007 ABC (CL 6) 427.760 427.760
(0% 0. 000 0.00
55. 65000 427.760 23,804. 84
0285 608-00012 Curb Ranp (Spec) 0. 000 0. 000
sy 0. 000 0. 00
255. 00000 0. 000 0. 00
0290 700-70589 F/A Environ Health & Safety Mynt 1, 377. 400 1, 377. 400
FA 0. 000 0.00
1. 00000 1, 377. 400 1,377. 40

CAT 0200 CURRENT AMI $ 1,064,576.54 % 30,000.00% 905, 196. 54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500. 00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,066, 076.54 $ 30,000.00% 906, 696. 54



